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Work Completed: October 1 8 October 24, 2007

o Completed modification and reinforcement of the turbidity curtain at Removal Area 7.

¢ Continued dewatering at the Phase 1 Cofferdam Area. Continued operating the 500
gallon per minute treatment system. '

+ Continued excavating soil and sediment from the Phase 1 Cofferdam Area.

o Continued loading and transporting solidified non-TSCA material from Staging Areas 3S
and 5S to Allied Waste's C&C landfill in Marshall, Michigan. Continued solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Area 5S.

* Continued surveying and performing sampling and analysis of excavated portions of
Removal Area 7 and the Phase 1 Cofferdam Area.

¢ Continued constructing the water control structure near the Plainwell Dam. Work
consisted primarily of template construction and installation of H-piles.

¢ Continued grading and post-excavation activities at Upland Area 6B1.

¢ Continued turbidity monitoring of the Kalamazoo River to support removal activities.

e Conducted a project Stakeholders'Meeting on Tuesday, October 23, 2007.
Representatives from the USEPA, MDEQ, MDNR, KRSG, ARCADIS, and Terra
Contracting were present.
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Work Planned: October 25-October 31, 2007

s Begin excavating soil and sediment at Removal Area 7.

e Continue dewatering at the Phase 1 Cofferdam Area. Continue operating the 500 galion
per minute treatment system.

¢ Continue excavating soil and sediment from the Phase 1 Cofferdam Area.
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S
and 58S to Allied Waste's C&C landfill in Marshall, Michigan. Continue solidifying
excavated soil and sediment from the Phase 1 Cofferdam Area at Staging Area 5S.

¢ Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 7 and the Phase 1 Cofferdam Area.

o Complete template construction at the water control structure, and continue to install H-
piles.

¢ Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Removal Progress
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed this week.
A total of 74 LPOs have been completed for the project to date.

e At the request of the project team, Consumers Energy has temporarily de-energized
the overhead power lines at the Plainwell Dam to enhance the safety and
productivity of excavation activities at the Phase 1 Cofferdam Area.

Weather Summary

¢ Rain and inclement weather made the landfill unavailable for waste disposal
activities on October 23 and 24, 2007.

- Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X .
Exceedances? N/A[INo [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 851,000 gallons
Testing Performed this Week? No[]  Yes [X]
Exceedances? NJA[ ] No X Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes [, in Removal Area(s):
Cleanup Standard Achieved? N/A[X] Yes[] No[] !fno, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
Komatsu PC-300 Excavator 2 2 2 2 2 2 2
ggglca':su PC-300 HD Long / 1 1 1 1 1 1 1
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini- 2 2 2 2 2 2 2
Excavator
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
Bu.rcyrus Cable 40-ton Crane 1 1 1 1 1 1 1
(King)
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Komatsu 400 Articulating Dump 2 2 2 2 2 5 2
Truck
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Personnel, Regulatory Staff, and Visitors on Site
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. Terra Contracting Staff

20

20

12

15

Sam Borries/lUSEPA OSC

Mike Ribordy/USEPA OSC

Daria Devantier/MDEQ

Paul Bucholtz’MDEQ

John Bradley/MDEQ

John Lerg/MDNR

x

Weston Contractors

—_
—_

CDM Contractors

Chase Fortenberry/KRSG

Paul Montney/KRSG

Mark Tapp/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL

X[ XXX x

Steve Montagna/ARCADIS BBL

Adam Chwalibog/ARCADIS BBL

x

x

Eric Hritsuk/ARCADIS BBL

Rich Price/ARCADIS BBLES

XX XX

Matt Bowman/ARCADIS BBLES

EJ Suardini/ARCADIS BBLES

Mike Kohagen/ARCADIS BBLES

Mark Otto/ARCADIS BBLES

Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES

XX XXX X([X

X[ x| x|
x| |x|x|x

Nick Harmer/ARCADIS BBL

X X XX XX

Other Subcontractors (Specify)

Schrader (Treatment System)

King Construction
(WCS/cofferdam)
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Photos from Week #25

—— B s

Installing H-piles for the water control structure. Installing turbidity control measures at the
upstream end of Removal Area 7.

Dewatering activities at the Phase 1 Cofferdam Area. A site tour during the Stakeholders Meeting in the
" Note the difference in the water levels on the right (inside _ areas upstream of the Route 131 Bridge.
the cofferdam) and on the left (the river outside the
cofferdam wall). The object in the background is the barge
used during construction of the cofferdam.

@ ARCADIS BBLES Kalamazoo River Study Group

Infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #25

Page 9 of 9

Targeted Removal Areas—Former Plainwell Impoundment
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LEGEND:
—— SHORELINE [ ] AREAS TARGETED FOR REMOVAL IN 2007
T RIVER [ ] CLEARING/GRUBBING COMPLETE
B4 STAGING AREA [ ] REMOVAL COMPLETE '
'TRUCK TRAFFIC: ' [ ] REMOVAL AND REPLANTING COMPLETE

“—— REMOVAL AREA TO/FROM DISPOSAL AREA AREAS TARGETED FOR REMOVAL IN 2008

All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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